




Phase 1
Full Closures
(Resurfacing and Drainage Works)

Phase 2A, B, C
Full Closures (Drainage,
Resurfacing and Gas Trench
Repair Works)

Phase 3
Full Closures (Drainage,
Resurfacing and Gas Trench
Repair Works) and
Lane Closures Under Traffic Signal
Control (Resurfacing and Drainage Works)

Phase 4
(To follow Phase 1)
Full Closures
(Resurfacing Works)



THIS MAP IS REPRODUCED FROM ORDNANCE SURVEY MATERIAL WITH THE PERMISSION OF ORDNANCE SURVEY ON BEHALF OF THE CONTROLLER OF HER MAJESTY'S STATIONERY OFFICE © CROWN COPYRIGHT. UNAUTHORISED REPRODUCTION INFRINGES CROWN COPYRIGHT AND MAY LEAD TO PROSECUTION OR CIVIL PROCEEDINGS. AL 100030649 2018

CLIENT

AGENT

SCHEME NAME A5 TOWCESTER HIGH STREET DRAINAGE		
DRAWING TITLE CONSTRUCTION PHASING PLAN		
DRAWN : tmh	SCALE : 1:10000	DRAWING STATUS
DESIGN : JS	DIMENSIONS : m	WORK IN PROGRESS
CHKD : RK	ORIG DWG SIZE: A2	PRELIMINARY DRAWING ✓
APPD : DO	COPYRIGHT © KIER	EXTERNAL ISSUE
DATE : 13-08-18		AS-BUILT
SUITABILITY: S3		FOR INFORMATION

P01	FOR INFORMATION	RK	DO	13-08-18
REV	DETAILS	CHKD	APPD	DATE
DRAWING NUMBER				SCHEME REFERENCE No.
PROJECT	ORIGINATOR	VOLUME	2210016	
HE560385	- KIER	- GEN		
A5_TOWCESTER- DR - Z - 0000 13				REVISION
LOCATION	TYPE	ROLE	NUMBER	P--